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Re: Monthly Progress Report for March 2010, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

------~D~ea=r~M~r-~Hahnenb_erg: ______________________________ _ 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during March 2010. 

1. Activities Completed During This Reporting Period 

A. On March 10, 2010, the Group submitted the February 2010 monthly progress 
report to USEP A with copies to the Michigan Department of Natural 
Resources & Environment (MDNRE). 

B. During the week of March 29, 2010, O'Brien & Gere, Inc. personnel 
conducted the sediment and soil sampling associated with County Drain #30 
pursuant to the approved County Drain #30 Sediment and Soil Sampling Work 
Plan. 

C. On March 29 and 31, 2010, Group representatives met with USEPA and 
MDNRE via conference call to discuss the scope of work to complete the 
Western Lagoon Area Groundwater Delineation Study. 

(b) (6)

(b) (6)

961289

mailto:lbrausch@fvi.net


LEO M. BRAUSCH 
ENVIRONMENTAL MANAGEMENT CONSULTANT 

2 MR. JAMES J. HAHNENBERG 

APRIL 10,2010 

D. In cooperation with the City, the Group revised the proposed City 
Groundwater Ordinance pursuant to review comments received from 
MDNRE. 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 

4. Actions Projected for Next Six-Week Period 

A. In response to the conference call discussions of March 29 and 31, 2010, the 
Group plans to submit a revised scope of work for completing the Western 
Lagoon Area Groundwater Delineation Study. The Group will initiate the 
needed field work upon USEPA approval of the Group's submittal, as 

--- -desCrlbedinltem5.Abelow. ----- ---------

B. TestAmerica Laboratories, Inc. will conduct the analysis of sediment and soil 
sampling associated with County Drain #30. 

C. The Group plans to make initial contacts with landowners to discuss 
environmental restrictive covenants for potentially affected properties in 
Bronson Township. 

D. In cooperation with the City, the Group's contractors plan to install the water 
line connections for residents within the Restricted and Buffer Zones with 
private wells and close those private wells. 

E. Pursuant to the provision of Paragraph 29 of the Consent Decree, the Group 
will submit the revised City Groundwater Ordinance to USEPA following 
completion of the City water connections and private well closures. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 
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County Drain #30 Sediment and Soil Sampling 

• Per the projected schedule for this activity as provided in the approved 
work plan, the estimated timeframe for this activity, including laboratory 
analysis, data validation, and reporting, is seven to eight weeks after 
mobilization. This schedule provides for reporting to USEP A by the end 
of May 2010. 

Western Lagoon Area Groundwater Delineation Study 

• Upon USEPA approval, the Group will complete the Western Lagoon 
Area Groundwater Delineation Study, including installation of 
additional wells and a second round of groundwater sampling. The 
estimated timeframe for this activity, including laboratory analysis, data 
validation, and reporting, is eight weeks after mobilization. The field 
work would be most efficiently completed prior to the start of the 
growing season for local agricultural crops. 

Private Well Connections 

• The Group plans to conduct the installation of water line connections for 
--------------residents-within-the-Restricted-and-Buffer-Zones-with-private-wells-and----­

closure of those private wells in April 2010. 

City Groundwater Ordinance 

• The Group plans to submit the City groundwater restriction ordinance to 
USEPA in May 2010. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for non-erodible soils 
associated with County Drain #30 and groundwater-to-surface water interface 
criteria. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The work plans for the County Drain #30 sediment and soil sampling and the 
Western Lagoon Area Groundwater Delineation Study include addenda to the 
Pre-Design Studies Field Sampling and Quality Assurance Plan. These 
addenda provide for additional sampling and analytical protocols associated 
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with those efforts. These work plans also include addenda to the site Health 
and Safety Plan as needed to address task-specific health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~~~2------.:--

~/r~ 
Project Coordinator 

LMB: 

cc: Deborah D. Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 




